

Playground Committee Minutes

Thursday, February 4th, 2016

In attendance: Dela Bryan, Jim Laurino, AJ Stalloni

We discussed the progress on the terrain slide. Mick Fitzharris, Jim Laurino, and Jeff Politis met with the contractor, Richard Cropper, and discussed progress.

The slide construction is well underway. Presently there is snow, so we are waiting for the temperature to drop to continue construction. When this work is completed, we will add sod and plants.

We are working diligently to make sure that the slide is ADA compliant. This means that the path has to meet specific guidelines. We have a sod-covered path going up to the slide and another around the base, both meeting at the road. There will be ring mat material and a base layer of stone underneath the sod. This will provide the necessary drainage and support needed for these paths. This structure can carry a substantial load and will provide a firm surface for wheelchairs. We will also install a landing pad base.

We look forward to our next Meeting where we will have a budget. Working w/o one this past year made us focus on fund raising.

Next Meeting March 3rd, 2017

Submitted by, D. Bryan